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NW Timmen Rd

NW Spencer Rd/ 
NW Timmen Rd

NW Spencer Rd 
Driveway

Intersection Item Quantity

NW LaCenter Rd/ 
NW Timmen Rd

Striping 1250 ft

Marker Arrow 3 no.

NW Spencer Rd / 
NW Timmen Rd

Warning Sign W4-1R 1 no.

Warning Sign W4-1L 2 no.

NW Spencer Rd 
Driveway Radar Speed Sign 1 no.

Relyea PUD 
Recommended 
Intersection 
Improvements



~ 650 ft of stripingPavement Markers @ 200 ft

NW LaCenter Rd/ NW Timmen Rd



W4-1L Lane Merge Sign at 
305 ft from intersection

W4-1R Lane Merge Sign @ 
670 ft from intersection

W4-1L Lane Merge Sign @ 
670 ft from intersection

NW Spencer Rd/ NW Timmen Rd MUTCD 11th Edition Chapter 2C 
Guidelines

https://mutcd.fhwa.dot.gov/pdfs/11th_Edition/Chapter2c.pdf
https://mutcd.fhwa.dot.gov/pdfs/11th_Edition/Chapter2c.pdf
https://mutcd.fhwa.dot.gov/pdfs/11th_Edition/Chapter2c.pdf
https://mutcd.fhwa.dot.gov/pdfs/11th_Edition/Chapter2c.pdf


NW Spencer Rd Driveway

Radar Speed Sign



RelyeaPUD Intersection Improvements
Hinton Development

This Estimate has a Rating of: 3C (See rating scale guide below.)

ITEM UNIT
TOTAL 

QUANTITY
 UNIT PRICE TOTAL COST

Pavement Markings, Complete LS ALL 4,860.00$            $4,860.00
Signage, Complete LS ALL 6,000.00$            $6,000.00
Illumination System, Complete LS ALL $0.00 $0.00
Traffic Signal System, Complete LS ALL $6,500.00 $6,500.00

TOTAL CONSTRUCTION COST 17,360$                   

ENGINEERING SUPPORT
Engineering & Construction Management LS ALL $5,000.00 $5,000.00

County Staff Time YR $50,000.00 $0.00

ENGINEERING SUPPORT SUBTOTAL 5,000$                        

TOTAL PROJECT SUBTOTAL 22,360$                       

40% Contingency 8,950$                        

TOTAL ESTIMATED PROJECT COST 31,310$                   

Unit Costs Note:

Assumptions:

Scope Accuracy:

Engineering Effort:

- No sound walls are required for this project.

- All overhead utilities will be relocated and remain above ground.

Engineer's Conceptual Estimate

Relyea PUD

Level C: No engineering performed.  Educated guesstimating.  Limited technical information available and/or analysis performed. Project Development and 
Construction Contingencies should be selected appropriately by Project Manager.  Contingency may range up to 60% based on risk.

Prepared By: Lekshmy Hirandas Date: December 3, 2025
Reviewed By: Ryan McFadden

Level 1: Project scope well understood and well defined. 

Level 2: Project scope conceptual.  Scope lacks detail due to potential permit requirements; Unknown project conditions; 
limited knowledge of external impacts.

Level 3: Project scope is a "vision" with limited detail.

Level A: Preliminary engineering performed.  Technical information is available, engineering calculations have been performed; clear understanding of the 
materials size and quantities needed to execute job.  Schedule understood; staff and permitting is fairly clear, (however this element may still need refining).  
Project Development & Construction Contingencies ranges between 10%-20%.

Level B: Conceptual engineering performed.  Technical information is available, rough engineering calculations may have been performed, or similar  
information from previous similar work is compared and used.  Project Development Contingencies ranges between 15% to 25% and Construction 
Contingencies ranges between 20% to 30%.

The associated product and material costs are based upon the most recent available cost data. Due to the current volatility of the construction market, we 
cannot guarantee these costs for any duration of time.
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